



Local Roots, Global Reach

ISLE OF WIGHT COUNTY, VIRGINIA

November 18, 2022

Mr. Paul Peters
Peters & White Construction
3032 Yadkin Road, Suite A
Chesapeake, VA 23323

Ref.: Notice to Proceed
IFB #23-4510-083
Route 10 Watermain Extension – Phase II

Dear Mr. Peters,

In accordance with the Agreement dated October 25, 2022, between Owner and Contractor, you are notified that the Time for Completion under the Agreement will commence to run on December 1, 2022. Peter & White Construction is directed to start performing your obligations set forth in the Project Manual/Specifications. In accordance with the Agreement between Owner and Contractor, the Work shall be substantially completed within 335 calendar days which will be November 1, 2023. Please be aware that the requirements of the Project Manual/Specifications will be enforced as needed.

Sincerely yours,

Erin Wishall

Erin Wishall
Purchasing Agent

ACCEPTANCE OF NOTICE

Receipt of the above NOTICE TO PROCEED is hereby acknowledged on this the 25 day of November, 2022

By: *Randy Keaton*

Title: President

c: Randy Keaton, County Administrator
Donald Jennings, Public Utilities Director
Bobby Jones, County Attorney

P.O. Box 80
17090 Monument Circle
Isle of Wight, VA 23397
(757) 365-6204

www.co.isle-of-wight.va.us